
10/1/2016 20161031

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

CNQ198 Pay Period:  10/1/2016Contract: Estimate Number: 0003 to  10/31/2016Estimate Type: Progress Estimate Approved:Yes

Hoover, Inc.Contractor:

Contractor's
Address:

PO Box 400
Lavergne,  TN   37086

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

06/24/2016

07/11/2016

07/28/2016

08/19/2016

%

$0.00

90.0

68.0

68.0

75.56

%Percent Complete($):

%Percent Behind:

RUTHERFORD

---

Date Notice to Proceed: 08/18/2016

11/15/2016

$562,498.00

$565,178.00

$546,291.42 $46,633.89$499,657.53

$0.00

$0.00Test Report Payment Adjustments:

$546,291.42 $499,657.53 46,633.89

$546,291.42 $46,633.89$499,657.53

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The resurfacing on S.R. 266 from Nolan Drive (L.M. 3.33)

96.29

20161031

Project(s): 75027-3228-94, 75027-4228-04, 75027-8228-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

R-STP/HSIP-266(24)3.59 00008,196.5075027-3228-94 00S.R. 266 - FROM NOLAN DRIVE (L.M. 3.33) TO STATE ROUTE 102 (
N/A17.46 00000.0075027-4228-04 00S.R. 266 - FROM NOLAN DRIVE (L.M. 3.33) TO STATE ROUTE 102 (
R-STP/HSIP-266(24)78.95 00000038,437.3975027-8228-14 00The resurfacing on S.R. 266 from Nolan Drive (L.M. 3.33) to

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

75027-3228-94 0100 9015 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

75027-4228-04 0300 9016 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

75027-8228-14 0100 9017 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

75027-3228-94 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

75027-4228-04 0300 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

75027-8228-14 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90080100

3,837.393,837.390

3,837.393,837.390
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

75027-3228-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

75027-4228-04 0300 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

75027-8228-14 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

75027-8228-14 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $600.00

0.000

13.649

$0.00

$8,189.40

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

75027-8228-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

75027-8228-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

75027-8228-14 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,743.000 $72.00

0.000

3,625.260

$0.00

$261,018.72

411-02.10 ACS MIX(PG70-22) GRADING D
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0075027-8228-14 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90000100

-2,992.11-2,992.110

0.000.000

75027-3228-94 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

-7,884.770

$0.00

$-7,884.77

411-03.30 RIDEABILITY DEDUCTION

75027-4228-04 0300 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

75027-8228-14 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

75027-8228-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

75027-8228-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100

3,253.503,253.500

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

75027-8228-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

75027-3228-94 0100 0010 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.100 $58,250.00

0.134

0.134

$7,805.50

$7,805.50

411-12.02 SCORING SHOULDERS
(NON-CONTINUOUS) (16IN WIDTH

75027-8228-14 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,704.000 $12.00

0.000

4,313.640

$0.00

$51,763.68

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

75027-4228-04 0300 0010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

156.000 $125.00

0.000

156.000

$0.00

$19,500.00

604-10.44 EXPANSION JOINT REPAIRS

75027-4228-04 0300 0020 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $675.00

0.000

1.000

$0.00

$675.00

604-10.50 BRIDGE DECK REPAIRS (PARTIAL
DEPTH OF SLAB)

75027-8228-14 0100 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $750.00

0.000

0.000

$0.00

$0.00

611-01.20 ADJUSTMENT OF EXISTING
MANHOLE

75027-4228-04 0300 0030 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,538.000 $49.00

0.000

1,537.560

$0.00

$75,340.44

617-04.01 TYPE 1 THIN EPOXY OVERLAY
(EPOXY-URETHANE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.50 1.001.00 0.000.0075027-8228-14 0100 0050 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $35,000.00

0.000

1.000

$0.00

$35,000.00

712-01 TRAFFIC CONTROL

75027-8228-14 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $5.00

0.000

0.000

$0.00

$0.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

75027-8228-14 0100 0070 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,679.000 $8.00

0.000

1,134.500

$0.00

$9,076.00

712-06 SIGNS (CONSTRUCTION)

75027-8228-14 0100 9018 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

514.500

$0.00

$514.50

712-08.01 UNIFORMED POLICE OFFICER

75027-8228-14 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $875.00

0.000

3.000

$0.00

$2,625.00

712-08.03 ARROW BOARD (TYPE C)

75027-3228-94 0100 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

357.000 $23.00

8.000

269.000

$184.00

$6,187.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

75027-3228-94 0100 0030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

267.000 $23.00

9.000

226.000

$207.00

$5,198.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

15.78 15.7815.78 0.000.0075027-8228-14 0100 0090 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

37.000 $15.00

0.000

15.778

$0.00

$236.67

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

75027-8228-14 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

310.000 $12.00

0.000

232.000

$0.00

$2,784.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

75027-8228-14 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $200.00

0.000

16.000

$0.00

$3,200.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

75027-8228-14 0100 0120 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.100 $8,000.00

0.000

0.019

$0.00

$152.00

716-02.12 PLASTIC PAVEMENT MARKING
(8IN LINE)

75027-8228-14 0100 0130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

154.000 $2.00

0.000

0.000

$0.00

$0.00

716-04.03 PLASTIC PAVEMENT MARKING
(4" DOTTED LINE)

75027-8228-14 0100 0140 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $25.00

0.000

0.000

$0.00

$0.00

716-04.12 PLASTIC PAVEMENT MARKING
(YIELD LINE)

75027-8228-14 0100 0150 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.700 $750.00

0.000

11.447

$0.00

$8,585.25

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/10/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 8.658.65 8.650.0075027-8228-14 0100 9500 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4,000.00

8.650

8.650

$34,600.00

$34,600.00

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

75027-8228-14 0100 0160 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.700 $4,400.00

0.000

0.000

$0.00

$0.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

75027-8228-14 0100 0170 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,000.00

0.000

1.000

$0.00

$15,000.00

717-01 MOBILIZATION

75027-8228-14 0100 0180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

700.000 $3.25

0.000

605.000

$0.00

$1,966.25

730-14.02 SAW SLOT

75027-8228-14 0100 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,550.000 $0.50

0.000

1,320.000

$0.00

$660.00

730-14.03 LOOP WIRE

V47 - TSMR *END OF REPORT*
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